FY14 VISN 19 NRM Report

Last Updated: 9/26/2013 David C. Eyre, P.E.
VERA NRM . Project ) Design or ) Date required to
VISN Facilit Project Name Projected Award Date

Projects Y Number ! Construction Phase d upload in eCMS
NRM 19 436-Montana 436-14-102 |Correct FCA Deficiencies Phase IV construction 3/31/2014
NRM 19 436-Montana 436-15-109 |Cooling Equipment Replacement Design
NRM 19 436-Montana 436-14-001 [Commissioning/Audit Corrections Design
NRM 19 436-Montana As Built Drawings Phase 3 Montana Design 6/30/2014 1/15/2014
NRM 19 436-Montana RTLS Backbone construction 6/30/2014 1/15/2014
NRM 19 436-Montana 436-15-105 _|Potable Water Upgrades Design 3/31/2014
NRM 19 436-Montana 436-15-103 |Physical Security Improvements design 3/31/2014
NRM 19 436-Montana 436-14-106 |Miles City Abatement, ph2 Asbestos

19 442-Cheyenne 442-13-108 construction 6/27/2014 1/15/2014
NRM FCA Corrections - Infrastructure
19 442-Cheyenne 442-13-103 |Additional Pumps & Piping for CA2 (Additional Pumps and Piping for CA-2) construction 3/31/2014
NRM
NRM 19 442-Cheyenne 442-15-310 |Energy Corrections per ECM Audit design 3/31/2014
Energy 19 442-Cheyenne 442-14-101 |Reduce Heat & Power Loss, Energy design 3/31/2014
NRM 19 442-Cheyenne 442-13-337  |Site Survey - Cheyenne VAMC design
NRM 19 554-ECHCS 554-13-103 |Correct Fire & Life Safety Deficiencies FY 13 construction 6/30/2014 1/15/2014
NRM 19 554-ECHCS 554-15-101 [FCA M&R corrections, Phase 2 design _
NRM 19 554-ECHCS
NRM 19 575-Grand Junction As Built Drawings Phase 3 Grand Junction design 3/31/2014
NRM 19 575-Grand Junction 575-14-106 |Campus Lighting Upgrades design
NRM 19 575-Grand Junction 575-14-107 |Replace Underground Chiller Piping and Sanitary Sewer Pipeline design
NRM 19 575-Grand Junction 575-15-102 |Renovate 4E/4W and Upgrade Mechanical AHU design 3/31/2014
NRM 19 575-Grand Junction 575-15-103 |Replace Emergency Generator for Boiler Plant design 3/31/2014
NRM 19 575-Grand Junction 575-15-104  |Energy Audit Findings Corrections design
NRM 19 575-Grand Junction 575-14-827 |Install RTLS Infrastructure Design
NRM 19 575-Grand Junction 575-13-105 |Correct Retro-Cx Deficiencies and Upgrade HVAC Controls construction 6/27/2014 1/31/2014
NRM 19 660-Salt Lake 660-14-101 |Primary Electrical Radial Replacement Ph. 5 design 3/31/2014
NRM 19 660-Salt Lake 660-14-103 |Elevator Refurbishment Ph 2 design
csl 19 660-Salt Lake 660-CSI-105 |Gait Lab (CSI) construction 3/15/2014
NRM 19 660-Salt Lake 660-14-102  |Fire Safety Upgrades construction 6/27/2014 1/31/2014
NRM 19 660-Salt Lake 660-15-103 |Replace HVAC, Bldgs. 14, 13, Telephone Room & 9 design 3/30/2014
NRM 19 660-Salt Lake 660-13-179 |Boiler #3 replacement modular boiler design
NRM 19 660-Salt Lake 660-13-179 |Boiler #3 replacement modular boiler construction 1/15/2013
NRM 19 666-Sheridan 666-11-112 |Renovate Bldg 3 construction
NRM 19 666-Sheridan 666-11-111 [Renovate Admin Space for Dental Clinic construction
NRM 19 666-Sheridan 666-14-108 |Cooling System Replacement, Phase 1, Bldg 86 construction 6/27/2014 1/15/2014
NRM 19 666-Sheridan As Built Drawings Phase 3 Sheridan design 6/27/2014 1/15/2014
NRM 19 666-Sheridan 666-13-801 [B107 Alternate water Piping construction 3/31/2014
NRM 19 666-Sheridan 666-15-110 |Energy Audit Corrections Ph 1 Design 6/13/2014 1/15/2014
NRM 19 666-Sheridan 666-12-126 |Main Water Supply Corrections construction 6/30/2014
NRM 19 666-Sheridan 666-15-101  [Panic Alarm System Upgrade, Phase | Design 3/31/2014
NRM 19 666-Sheridan 666-15-108 |Renovate Laboratory design 3/31/2014
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SLP 19 436-Montana Place Holder construction 6/30/2014 1/15/2014
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SLP 19 436-Montana Place Holder construction 6/30/2014 1/15/2014
SLP 19 436-Montana Place Holder construction 6/30/2014 1/15/2014
SLp 19 442-Cheyenne Place Holder Construction 6/30/2014 1/15/2014
SLP 19 442-Cheyenne Place Holder Construction 6/30/2014 1/15/2014
SLP 19 442-Cheyenne Place Holder Construction 6/30/2014 1/15/2014
SLp 19 SS4-ECHES 554-14-801S  |SPS Sterilizer Site Prep Design/ Construction
SLP 19 554-ECHCS 554-13-807 AAALAC Corrections Construction 3/31/2014
SLP 19 554-ECHCS 554-13-822 Replace Dental Air/Vac & Chlorine Dioxide Construction 3/31/2014
SLP 19 554-ECHCS 554-14-802S |Replace Valves and Piping PH2 (CLINS7&8) Construction
SLP 19 554-ECHCS 554-13-814S  |RTLS Site Prep Construction 3/31/2014
SLP 19 554-ECHCS 554-14-803S [COS Audiology Booth Relocation Construction 6/30/2014 1/15/2014
SLP 19 554-ECHCS 554-14-804S |Correct Hot Water Deficiencies PH1 Construction 6/30/2014 1/15/2014
SLP 19 >S4-ECHES 554-14-8055 _|Arc Flash Study Design
SLP 19 254-ECHCS 554-13-803S  |TB Isolation Room Ventilation Design
SLP 19 554-ECHCS 554-14-807S |Wiring/Cabling Corrections Construction 3/31/2014
SLP 19 554-ECHCS 554-14-808S |Replace Bldg. 6 Roof Construction
SLP 19 554-ECHCS 554-14-809S |FY14 Interior Finishes Construction 3/31/2014
SLP 19 >54-ECHCS 554-14-810S  |PAMNS design
SLP 19 >54-ECHCS 554-14-810S [PAMNS Construction 6/30/2014 3/31/2014
SLP 19 554-ECHCS 554-14-811S  |Sprinkler Piping Corrections Construction
SLP 19 554-ECHCS 554-14-812S [DAV/ESCAN/PES Space Renovation/Specialty 4 Sliding Door Construction
SLP 19 554-ECHCS 554-14-813S |Bldg 7 Steam Line Replacement Construction
SLP 19 554-ECHCS 554-13-817S |FY13 Renovations Construction

L ]
SLP 19 575-Grand Junction 575-13-8505 OPA Security Enhancements design
SLP 19 575-Grand Junction 575-13-805S OPA Security Enhancements construction 6/30/2014 3/30/2014
NRM 19 575-Grand Junction 575-14-822 |Repaint and Replace Windows, B13 construction 6/30/2014 3/31/2014
NRM 19 575-Grand Junction 575-14-823  [Paint Interior, Building 1 maintenance 6/30/2014 3/31/2014
SLP 19 575-Grand Junction Room Preparation for new CT Scanner Construction
SLP 19 575-Grand Junction Replace IRM Battery Backup System Construction
SLP 19 575-Grand Junction Lightning Protection Study and Design Design
SLP 19 575-Grand Junction Electrical Grounding Study and Design Design
SLP 19 575-Grand Junction Structural Support for Pharmacy High Density Storage Construction
SLP 19 575-Grand Junction East Entrance, Bldg 36 Construction
SLP 19 575-Grand Junction Radiology Admissions Renovation Construction
SLP 19 575-Grand Junction Construct Police Administrative Offices Construction
SLP 19 575-Grand Junction Ambulatory Surgery Reception Remodel Construction
SLP 19 575-Grand Junction Agent Cashier Security Upgrades Construction
SLP 19 575-Grand Junction Upgrade Police Operations Security Construction
SLP 19 575-Grand Junction CCTV Site Survey and Design Design
SLP 19 660-Salt Lake 660-13-395 Pharmacy Equipment Install (HVAC Design) construction 3/31/2014
SLP 19 660-Salt Lake 660-14-01S B.47 Temp. Prosth. Lab (P&H) construction 6/27/2014 1/15/2014
SLP 19 660-Salt Lake 660-14-02S Medivator (P&H) construction 6/27/2014 1/15/2014
SLP 19 660-Salt Lake 660-14-03S RTLS Site Prep construction 6/27/2014 1/15/2014
SLP 19 660-Salt Lake 660-14-065 Parking Modification construction 6/27/2014 1/15/2014
SLP 19 660-Salt Lake 660-14-07S Nurse Station Remodel construction
SLP 19 660-Salt Lake 660-14-085 Animal Shelter Drainage construction
SLP 19 666-Sheridan 666-14-801S B87 Landscape/Site Work construction 6/30/2014 1/15/2014
SLP 19 666-Sheridan 666-14-805S  |Pharmacy Furniture Layout design
SLP 19 666-Sheridan 666-14-807S Exterior Maintenance & Painting B12 & 27 Construction 3/28/2014
SLP 19 666-Sheridan 666-15-01S SIM Lab Renovation design
SLP 19 666-Sheridan 666-15-01S SIM Lab Renovation Construction 3/31/2014
SLp 19 666-Sheridan 666-13-815S  |UST Surface Water Corrections construction 6/30/2014 1/15/2014
SLP 19 666-Sheridan 666-13-817S  |Sewer B5 repair construction 6/30/2014 1/15/2014
SLP 19 666-Sheridan 666-13-818S Replace Storm-Damaged Greenhouse construction 6/30/2014 1/15/2014
SLP 20 666-Sheridan Place Holder Construction
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NRM 19 436-Montana 436-14-104 |Upgrade Elevators Phase Il construction 3/31/2014

19 436-Montana 436-14-105 |Medical Gas upgrades construction 3/31/2014
NRM
NRM 19 442-Cheyenne 442-13-109 |FCA Work for Architectural & Plumbing & Electrical Upgrade design 1/14/2014
NRM 19 442-Cheyenne 442-13-304 |Expand CBOC in Greely design/build 1/17/2014
NRM 19 442-Cheyenne 442-13-338 |Site Survey - Cheyenne EUL services 1/17/2014
NRM 19 442-Cheyenne 442-14-106 |As built drawings Phase Il Design 6/30/2014 2/28/2014
NRM 19 575-Grand Junction 575-14-826 |Build-out New Montrose CBOC Leased Space design
NRM 19 575-Grand Junction 575-14-826 |Build-out New Montrose CBOC Leased Space construction 6/30/2014 2/28/2013
NRM 19 575-Grand Junction 575-14-827 |lInstall RTLS Infrastructure construction 6/30/2014 3/31/2014
NRM 19 575-Grand Junction 575-15-101 |Facility Security Upgrade design
NRM 19 575-Grand Junction 575-14-821 [Rehab Elevated Water Tank construction 6/30/2014 3/31/2014
NRM 19 575-Grand Junction 575-14-104 |Replace Boilers Design 3/28/2014
NRM 19 660-Salt Lake 660-14-106 [Renovate Lighting, Multiple Buildings construction 6/27/2014 1/31/2014
NRM 19 660-Salt Lake 660-15-124 [Renovate Primary Care Residents/Women's Clinic design 3/31/2014
NRM 19 660-Salt Lake 660-15-101 [Asbestos Removal B.2 & B.5 design 3/31/2014
NRM 19 660-Salt Lake 660-15-121 |Energy Efficiency Building Improvements, B. 2,4,5,6,9 design 3/31/2014
NRM 19 660-Salt Lake 660-14-104 Secondary Generator Set, Ph 1. construction 6/27/2014 1/31/2014
NRM 19 660-Salt Lake 660-15-124 |Renovate Primary care residents/Women's Clinic design 6/24/2013 1/31/2014
NRM 19 666-Sheridan 666-14-109 |Tramway Fenestration Upgrades/Insulation construction 6/27/2014 1/15/2014
NRM 19 666-Sheridan 666-13-805 |Upper Tramway Roof Corrections construction 2/24/2024
NRM 19 666-Sheridan 666-12-127 |Renovate B6 for Day Treatment construction 4/18/2014
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NRM 19|Montana 436-15-105 Potable Water Upgrades construction
NRM 19|Montana 436-15-103 Physical Security Improvements construction
NRM 19|Montana 436-15-108 Energy Audit Corrections construction
NRM 19|Cheyenne Upgrade and Replace Sanitary Sewer Lines construction
NRM 19|Cheyenne Reduce Heat & Power Loss, Energy construction
NRM 19|Cheyenne Renovate SPS construction
NRM 19|Cheyenne Backfill Ambulatory Care, Phase 2 construction
NRM 19|Denver 554-15-101 FCA M&R Corrections PH2 construction
NRM 19|Grand Junction 575-15-100 Replace Boilers and Controls (PH 2) construction
NRM 19|Grand Junction 575-15-104 Energy Audit Finding Corrections construction
NRM 19|Salt Lake 660-15-102 Primary Electrical Radial Replacement construction
NRM 19(Salt Lake 660-15-101 Asbestos Removal B.2 & B.5 construction
NRM 19(Salt Lake 660-15-103 Replace HVAC, Bldgs. 14, 13, Telephone Room & 9 construction
NRM 19(Salt Lake 660-15-121 Energy Efficiency Building Improvements, B. 2,4,5,6,9 construction
NRM 19(Salt Lake 660-15-124 Renovate Primary Care Residents/Women's Clinic construction
NRM 19|Sheridan 666-15-101 Comprehensive Panic Alarm System Upgrade & Expansion, Phase | construction
NRM 19|Sheridan 666-15-110 Energy Audit Corrections Phase | construction
NRM 19|Sheridan 666-15-108 Renovate Laboratory construction
SCIP Projects
NRM 19 ??°?-14-?7?7? Place Holder
NRM 19 ??°?-14-?7?7? Place Holder
Energy Projects

Energy 19|Salt Lake 660-14-109 Energy Efficiency Building Improvements construction
Energy 19(Salt Lake 660-14-130 Combined Head and Power Plant construction 6/31/2014
Energy 19|Sheridan 666-15-110 Energy Audit Corrections Ph 1 construction
Energy 19{Montana 436-14-001 Commissioning/Audit Corrections construction
Energy 19|Grand Junction 575-15-104 Energy Audit Findings Corrections construction
Energy 19|Cheyenne 442-15-310 Energy Corrections per ECM Audit construction
Engr Svcs 19 VISN V19-14-0001 |[Engineering Support Services design 6/27/2014

9/30/2013



